

Long Range Committee update—10/30/11

Status of Lot Tie

- Several meetings held with City of Scottsdale regarding lot tie
- Deed of correction created to fix an error in lot description (3019 lot)
- Lot tie approval from City of Scottsdale expected in 3-4 weeks

Navgraha murtis

- Murtis completed
- Order for shipment placed
- Shipment expected in 2 weeks after local formalities are completed.
- Expected arrival of murtis in Phoenix by end of the year

Status of design/construction activity

- Preliminary concept drawings received from architect
- Concept layout discussed in today's meeting
- Bathroom construction to start after approval of plans for bathrooms by the City of Scottsdale. Other construction activity to start once bathrooms are completed

HTA Internal Floor Plan Layout for New Murti Shrine (Navgrah & Satyanarayanji)

Option 2

